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ESTIMATE RUN 12/08/2004

ESTIMATE SUMMARY 10:12:08
CONTID: C14282 ESTIMATE NO: 0006 PROG SPEC YR:2002
PCN: 14282-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 81.0 DAYS TIME ALLOW: 75 WORK DAYS
SH9 Fairplay Drainage Imp PERCENT TIME: 108.00 ORIG TIME ALLOW: 75 WORK DAYS
PROJECT NO: STA 0091-021
SHY9 Fairplay Drainage Imp
NAME OF ROAD: 9
PROJECT COUNTIES: PARK, REGION 1
CONTRACTOR:
KB CONSTRUCTION, INC. PAY PERIOD ENDING 11/25/2004 DATE TIME STARTED 06/07/2004
P.O. BOX 870 DATE LET 04/22/2004 DATE WORK BEGAN
DATE AWARDED 05/05/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/20/2004 DATE ACCEPTED
ELIZABETH cO 80107 303/646-5381 DATE NOTICE TO PROCEED 06/07/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,022,219.25 PARTICIPATING $ 942,881.51 $ 130,244.44
AWARD PROJECT AMT: $ 886,074.14 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 92.24% TOTAL EARNINGS 942,881.51 130,244.44
FUNDS AVAILABLE: $ 79,337.74 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 942,881.51 130,244.44
TOTAL CLAIMS: $ 0.00 RETAINAGE -5,641.63 -505.30
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 937,239.88 129,739.14
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 937,239.88 129,739.14
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 129,739.14

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14282-BID ESTIMATE RUN 12/08/2004
PROJECT: STA 0091-021 ESTIMATE NO: 0006 10:12:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 202-00035 REMOVAL OF PIPE 395.000 383.000
LF 12.000 90.00
7.50000 395.000 2,962.50
0010 202-00037 REMOVAL OF END SECTION 3.000 3.000
EACH 0.000 0.00
136.67000 3.000 410.01
0015 202-00090 REMOVAL OF DELINEATOR 40.000 20.000
EACH 0.000 0.00
3.50000 20.000 70.00
0020 202-00200 REMOVAL OF SIDEWALK 535.000 526.000
SY 9.000 207.90
23.10000 535.000 12,358.50
0025 202-00203  REMOVAL OF CURB AND GUTTER 1,124.000 1,100.000
LF 24.000 204.00
8.50000 1,124.000 9,554.00
0030 202-00220 REMOVAL OF ASPHALT MAT 6,559.000 6,546.000
SY 13.000 70.33
5.41000 6,559.000 35,484.19
0035 202-00810 REMOVAL OF GROUND SIGN 8.000 2.000
EACH 6.000 240.00
40.00000 8.000 320.00
0040 202-00825 REMOVAL OF FLASHING BEACON 1.000 0.000
EACH 1.000 250.00
250.00000 1.000 250.00
0045 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 94.000 94.000
LF 0.000 0.00
10.51000 94.000 987.94
0050 202-01300 *REMOVAL OF END ANCHORAGE 2.000 2.000
EACH 0.000 0.00
437.75000 2.000 875.50
0055 202-04001 PLUG CULVERT 0.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
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PCN: 14282-BID ESTIMATE RUN 12/08/2004
PROJECT: STA 0091-021 ESTIMATE NO: 0006 10:12:08

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,204.000 1,194.000
cy 10.000 242.00
24.20000 1,204.000 29,136.80
0065 203-01500 BLADING 0.000 0.000
HOUR 0.000 0.00
95.00000 0.000 0.00
0070 203-01597 POTHOLING 16.000 13.000
HOUR 0.000 0.00
150.00000 13.000 1,950.00
0075 207-00205 TOPSOIL 334.000 36.000
cY 298.000 10,137.96
34.02000 334.000 11,362.68
0080 208-00010 EROSION BALES 13.000 13.000
EACH 0.000 0.00
9.50000 13.000 123.50
0085 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
350.00000 1.000 350.00
0090 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.400
LS 0.600 1,500.00
2,500.00000 1.000 2,500.00
0095 210-00001 RESET STRUCTURE 0.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0100 210-00050 RESET FIRE HYDRANT 2.000 2.000
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
0105 210-00810 RESET GROUND SIGN 34.000 0.000
EACH 34.000 5,100.00
150.00000 34.000 5,100.00
0110 210-00825 RESET FLASHING BEACON 1.000 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
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PCN: 14282-BID ESTIMATE RUN 12/08/2004
PROJECT: STA 0091-021 ESTIMATE NO: 0006 10:12:08

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 210-01000 RESET FENCE 249.000 249.000
LF 0.000 0.00
9.00000 249.000 2,241.00
0120 210-04000 ADJUST STRUCTURE 20.000 0.000
EACH 12.000 1,860.00
155.00000 12.000 1,860.00
0125 212-00006 *SEEDING (NATIVE) 0.900 0.000
ACRE 0.000 0.00
1,230.50000 0.000 0.00
0130 213-00002 *MULCHING (WEED FREE HAY) 0.900 0.000
ACRE 0.900 987.08
1,096.75000 0.900 987.08
0135 213-00061 *MULCH TACKIFIER 180.000 0.000
1B 180.000 385.20
2.14000 180.000 385.20
0140 304-06007 AGGREGATE BASE COURSE (CLASS 6) 1,291.000 1,207.000
cY 84.000 1,672.44
19.91000 1,291.000 25,703.81
0145 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 103.620 43.270
TON 60.350 11,214.84
185.83000 103.620 19,255.70
0150 403-34721 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 3,158.400 1,815.380
TON 981.490 40,722.02
41.49000 2,796.870 116,042.14
0155 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 798.000 0.000
GAL 0.000 0.00
1.55000 0.000 0.00
0160 412-00600 CONCRETE PAVEMENT (6 INCH) 135.000 18.000
Sy 0.000 0.00
86.07000 18.000 1,549.26
0165 504-08255 MASONRY LANDSCAPE WALL (DRY STACK) 974.000 967.000
SF 7.000 154.00
22.00000 974.000 21,428.00
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PCN: 14282-BID ESTIMATE RUN 12/08/2004
PROJECT: STA 0091-021 ESTIMATE NO: 0006 10:12:08

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 506-00000 RIPRAP 51.000 0.000
cy 51.000 2,921.28
57.28000 51.000 2,921.28
0175 514-00000 PIPE RAILING 90.000 0.000
LF 0.000 0.00
74.00000 0.000 0.00
0180 601-03000 *CONCRETE CLASS D 1.800 1.800
cy 0.000 0.00
674.34000 1.800 1,213.81
0185 603-01180 18 INCH REINFORCED CONCRETE PIPE 1,447.000 1,374.000
LF 73.000 3,694.53
50.61000 1,447.000 73,232.67
0190 603-01240 24 INCH REINFORCED CONCRETE PIPE 2,065.000 2,065.000
LF 0.000 0.00
40.24000 2,065.000 83,095.60
0195 603-05018 18 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
387.80000 1.000 387.80
0200 603-05024 24 INCH REINFORCED CONCRETE END SECTION 2.000 3.000
EACH -1.000 -418.70
418.70000 2.000 837.40
0205 604-00305 *INLET TYPE C (5 FOOT) 5.000 4.000
EACH 1.000 2,134.00
2,134.00000 5.000 10,670.00
0210 604-00350 *INLET TYPE C (SPECIAL) 1.000 1.000
EACH 0.000 0.00
2,585.00000 1.000 2,585.00
0215 604-13006 *INLET TYPE 13 (5 FOOT) (SPECIAL) 16.000 12.000
EACH 3.000 7,458.33
2,486.11000 15.000 37,291.65
0220 604-13011 *INLET TYPE 13 (10 FOOT) (SPECIAL) 1.000 1.000
EACH 0.000 0.00
2,859.76000 1.000 2,859.76
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PCN: 14282-BID ESTIMATE RUN 12/08/2004
PROJECT: STA 0091-021 ESTIMATE NO: 0006 10:12:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 604-30005 MANHOLE SLAB BASE (5 FOOT) 2.000 2.000
EACH 0.000 0.00
1,147.00000 2.000 2,294.00
0230 604-30010 MANHOLE SLAB BASE (10 FOOT) 1.000 1.000
EACH 0.000 0.00
1,452.49000 1.000 1,452.49
0235 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 94.000 0.000
LF 94.000 2,105.60
22.40000 94.000 2,105.60
0240 606-02003 *END ANCHORAGE (NONFLARED) 2.000 0.000
EACH 2.000 4,181.80
2,090.90000 2.000 4,181.80
0245 607-11525 FENCE (PLASTIC) 696.000 696.000
LF 0.000 0.00
1.50000 696.000 1,044.00
0250 608-00006 *CONCRETE SIDEWALK (6 INCH) 2,252.190 2,114.190
SY 138.000 4,979.04
36.08000 2,252.190 81,259.02
0255 608-00010 *CONCRETE CURB RAMP 227.000 196.000
sy 31.000 3,166.96
102.16000 227.000 23,190.32
0260 609-21021 *CURB AND GUTTER TYPE 2 (SECTION II-M) 4,547.000 4,506.000
LF 41.000 729.80
17.80000 4,547.000 80,936.60
0265 612-00001 DELINEATOR (TYPE I) 40.000 0.000
EACH 19.000 359.10
18.90000 19.000 359.10
0270 612-00002 DELINEATOR (TYPE IT) 0.000 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
0275 612-00003 DELINEATOR (TYPE III) 24.000 0.000
EACH 12.000 277.20

23.10000 12.000 277.20
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PCN: 14282-BID ESTIMATE RUN 12/08/2004
PROJECT: STA 0091-021 ESTIMATE NO: 0006 10:12:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 614-00011 SIGN PANEL (CLASS 1I) 8.000 0.000
SF 8.000 193.60
24.20000 8.000 193.60
0285 614-00012 SIGN PANEL (CLASS II) 22.000 0.000
SF 22.000 693.00
31.50000 22.000 693.00
0290 614-01512 STEEL SIGN POST (2 INCH ROUND) (POST) 66.000 0.000
LF 66.000 693.00
10.50000 66.000 693.00
0295 614-01522 STEEL SIGN POST (2 INCH ROUND) (SOCKET) 30.000 0.000
EACH 30.000 945.00
31.50000 30.000 945.00
0300 614-01585 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCHEDULE 12.000 0.000
80) (POST)
LF 12.000 264.60
22.05000 12.000 264.60
0305 614-01588 STEEL SIGN POST (2.5 IN ROUND) (SLIPBASE SCHEDULE 80) (GD 10.000 0.000
STUB)
EACH 10.000 1,575.00
157.50000 10.000 1,575.00
0310 614-80000 FLASHING BEACON 1.000 0.000
EACH 0.000 0.00
1,900.00000 0.000 0.00
0315 622-00550 WHEEL STOP (CONCRETE) 5.000 0.000
EACH 5.000 310.00
62.00000 5.000 310.00
0320 625-00000 *CONSTRUCTION SURVEYING 1.000 0.950
LS 0.000 0.00
13,660.89000 0.950 12,977.85
0325 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
36,094.00000 1.000 36,094.00
0330 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.750
LS 0.250 450.00

1,800.00000 1.000 1,800.00
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PROJECT: STA 0091-021 ESTIMATE NO: 0006 10:12:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 627-00005 *EPOXY PAVEMENT MARKING 50.000 0.000
GAL 0.000 0.00
50.47000 0.000 0.00
0340 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 37.000 14.000
GAL 23.000 852.84
37.08000 37.000 1,371.96
0345 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 33.000 0.000
(WORD-SYMBOL)
SF 33.000 509.85
15.45000 33.000 509.85
0350 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 272.000 0.000
LINE)
SF 272.000 2,031.84
7.47000 272.000 2,031.84
0355 630-00000 *FLAGGING 3,700.000 3,236.000
HOUR 413.000 8,673.00
21.00000 3,649.000 76,629.00
0360 630-00007 *TRAFFIC CONTROL INSPECTION 65.000 48.000
DAY 12.000 630.00
52.50000 60.000 3,150.00
0365 630-00012 *TRAFFIC CONTROL MANAGEMENT 110.000 91.000
DAY 16.000 5,796.00
362.25000 107.000 38,760.75
0370 630-80001 FLASHING BEACON (PORTABLE) 2.000 0.000
EACH 0.000 0.00
525.00000 0.000 0.00
0375 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0380 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 34.000 27.900
EACH 0.000 0.00
63.00000 27.900 1,757.70
0385 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 5.000 4.500
EACH 0.000 0.00

65.00000 4.500 292.50
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 72.000 64.800
SF 0.000 0.00
9.34000 64.800 605.23
0395 630-80359 *PORTABLE MESSAGE SIGN PANEL 14.000 14.000
DAY 0.000 0.00
120.00000 14.000 1,680.00
0400 630-80360 *DRUM CHANNELIZING DEVICE 159.000 143.100
EACH 0.000 0.00
42.00000 143.100 6,010.20
0405 630-80370 CONCRETE BARRIER (TEMPORARY) 100.000 90.000
LF 0.000 0.00
25.38000 90.000 2,284.20
0410 630-80380 *TRAFFIC CONE 100.000 54.000
EACH 0.000 0.00
12.60000 54.000 680.40
0415 700-70010 F/A MINOR CONTRACT REVISIONS 29,228.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0420 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0425 700-70025 F/A QUALITY INCENTIVE PAYMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0430 700-70380 F/A EROSION CONTROL 2,000.000 1,446.930
FA 0.000 0.00
1.00000 1,446.930 1,446.93
0450 625-00001 CONST SURVEYING (HOUR) MCR 01 / CO 02 ADDITIONAL 7.000 7.000
SURVEYING
HOUR 0.000 0.00
100.00000 7.000 700.00
0455 900-00014 ADDED ITEM (LUMP SUM)/ MCR 03 / CO 02 NEW CURB FACE 1.000 1.000
LS 0.000 0.00
1,831.00000 1.000 1,831.00
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CAT NO0200 ROADWAY

0460 900-00007 ADDED ITEM (EACH)/ MCR 04 / CO 02 FAIRPLAY LIGHT POLE 28.000 28.000
BASES
EACH 0.000 0.00
96.10000 28.000 2,690.80
0465 900-00024 ADDED ITEM (TON)/ 575.000 575.000
TON 0.000 0.00
10.25000 575.000 5,893.75
0470 900-00012 ADDED ITEM (FOOT)/ MCR 04 / CO 05 PETROTAK ON ASPHALT 3,732.000 3,732.000
CRACKS
LF 0.000 0.00
1.17000 3,732.000 4,366.44
CAT 0200 CURRENT AMT $ 1,007,219.25 $ 130,244.44$ 927,881.51

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0435 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
7,000.00000 1.000 7,000.00
0440 620-00011 FIELD LABORATORY (CLASS 1) 1.000 1.000
EACH 0.000 0.00
7,000.00000 1.000 7,000.00
0445 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
500.00000 2.000 1,000.00
CAT 0400 CURRENT AMT $ 15,000.00 $ 0.00$ 15,000.00

PROJECT TOTAL CURRENT AMT § 1,022,219.25 $ 130,244.44 % 942,881.51



